sw 27" / Strander Boulevard Extension Phase 1, Seg 2A  September 2013

Construction Update:

e West side tieback installation is complete. e Hauling of material has been coordinated with
e Excavation on west side is almost complete. Sound Transit project to the north.
e Westside pile driving to occur in October.

Construction Photos

Mid- September — Excavation on westside for Mid-September — View from eastside, westside

westside bridge footing.

Mid- September — Drilling of final tiebacks on
northside. Eastside is visible. southside.
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